

	2025-12					2026-1					2026-2					2026-3					2026-4					2026-5				
	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22				
MeCoSim Releases	MeCoSim Releases																													
PM - Project Management																														
Setting up the project in redmine																														
Folder structure for project info																														
MD - Main development	In progress 84%																													
Visual interfaces development	In progress 100%																													
Plugins development	In progress 100%																													
Development of user manuals	In progress 0%																													
Development of a detailed user (...)	New 0%																													
SFEs - Small Functional Enhancements	In progress 100%																													
STEs - Small Technical Enhancements	In progress 100%																													
IM - Incident Management	In progress 100%																													