

MeCoSim Releases

	2026-1					2026-2				2026-3				2026-4				2026-5				2026-6				
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	
MeCoSim Releases	MeCoSim Releases																									
PM - Project Management																										
Setting up the project in redmine																										
Folder structure for project info																										
MD - Main development	In progress 84%																									
Visual interfaces development	In progress 100%																									
Plugins development	In progress 100%																									
Development of user manuals	In progress 0%																									
Development of a detailed user (...)	New 0%																									
SFEs - Small Functional Enhancements	In progress 100%																									
STEs - Small Technical Enhancements	In progress 100%																									
IM - Incident Management	In progress 100%																									