## **MeCoSim Releases**

	2025-1				2025-2				2025-3				2025-4				2025-5					2025-6			
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26
MeCoSim Releases	Med	CoSII	m Rei	ease	S																•				
PM - Project Management																									
Setting up the project in redmine																									
Folder structure for project info																									
MD - Main development	In progress 84%																								
Visual interfaces development	•	_	ess 1																						
Plugins development	In p	rogr	ess 1	00%																					
Development of user manuals	In progress 0%																								
Development of a detailed user ()	Nev	v 0%	•																						
SFEs - Small Functional Enhancements	In p	rogr	ess 1	00%																					
STEs - Small Technical Enhancements	In p	rogr	ess 1	00%																					
IM - Incident Management	In p	rogr	ess 1	00%																					

2024-05-20 1/1