

MeCoSim Releases

	2023-10					2023-11				2023-12				2024-1				2024-2				2024-3			
	40	41	42	43	44	45	46	47	48	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12
MeCoSim Releases	MeCoSim Releases																								
PM - Project Management																									
Setting up the project in redmine																									
Folder structure for project info																									
MD - Main development	In progress 84%																								
Visual interfaces development	In progress 100%																								
Plugins development	In progress 100%																								
Development of user manuals	In progress 0%																								
Development of a detailed user (...)	New 0%																								
SFEs - Small Functional Enhancements	In progress 100%																								
STEs - Small Technical Enhancements	In progress 100%																								
IM - Incident Management	In progress 100%																								