

# MeCoSim Releases

	2023-10					2023-11				2023-12				2024-1				2024-2				2024-3						
	40	41	42	43	44	45	46	47	48	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13		
<b>MeCoSim Releases</b>	<b>MeCoSim Releases</b>																											
<b>PM - Project Management</b>																												
Setting up the project in redmine																												
Folder structure for project info																												
<b>MD - Main development</b>	In progress 84%																											
Visual interfaces development	In progress 100%																											
Plugins development	In progress 100%																											
Development of user manuals	In progress 0%																											
Development of a detailed user (...)	New 0%																											
<b>SFEs - Small Functional Enhancements</b>	In progress 100%																											
<b>STEs - Small Technical Enhancements</b>	In progress 100%																											
<b>IM - Incident Management</b>	In progress 100%																											