

MeCoSim Releases

	2024-10					2024-11				2024-12				2025-1					2025-2				2025-3			
	41	42	43	44	45	46	47	48	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	
MeCoSim Releases	MeCoSim Releases																									
PM - Project Management																										
Setting up the project in redmine																										
Folder structure for project info																										
MD - Main development	In progress 84%																									
Visual interfaces development	In progress 100%																									
Plugins development	In progress 100%																									
Development of user manuals	In progress 0%																									
Development of a detailed user (...)	New 0%																									
SFEs - Small Functional Enhancements	In progress 100%																									
STEs - Small Technical Enhancements	In progress 100%																									
IM - Incident Management	In progress 100%																									