

# MeCoSim Releases

|   | 2024-11                 |    |    |    |    | 2024-12 |    |    |   |   | 2025-1 |   |   |   |   | 2025-2 |   |    |    | 2025-3 |    |    |    | 2025-4 |    |  |  |
|---|-------------------------|----|----|----|----|---------|----|----|---|---|--------|---|---|---|---|--------|---|----|----|--------|----|----|----|--------|----|--|--|
|   | 45                      | 46 | 47 | 48 | 49 | 50      | 51 | 52 | 1 | 2 | 3      | 4 | 5 | 6 | 7 | 8      | 9 | 10 | 11 | 12     | 13 | 14 | 15 | 16     | 17 |  |  |
| <b>MeCoSim Releases</b>                     | <b>MeCoSim Releases</b> |    |    |    |    |         |    |    |   |   |        |   |   |   |   |        |   |    |    |        |    |    |    |        |    |  |  |
| <b>PM - Project Management</b>              |                         |    |    |    |    |         |    |    |   |   |        |   |   |   |   |        |   |    |    |        |    |    |    |        |    |  |  |
| Setting up the project in redmine           |                         |    |    |    |    |         |    |    |   |   |        |   |   |   |   |        |   |    |    |        |    |    |    |        |    |  |  |
| Folder structure for project info           |                         |    |    |    |    |         |    |    |   |   |        |   |   |   |   |        |   |    |    |        |    |    |    |        |    |  |  |
| <b>MD - Main development</b>                | In progress 84%         |    |    |    |    |         |    |    |   |   |        |   |   |   |   |        |   |    |    |        |    |    |    |        |    |  |  |
| Visual interfaces development               | In progress 100%        |    |    |    |    |         |    |    |   |   |        |   |   |   |   |        |   |    |    |        |    |    |    |        |    |  |  |
| Plugins development                         | In progress 100%        |    |    |    |    |         |    |    |   |   |        |   |   |   |   |        |   |    |    |        |    |    |    |        |    |  |  |
| Development of user manuals                 | In progress 0%          |    |    |    |    |         |    |    |   |   |        |   |   |   |   |        |   |    |    |        |    |    |    |        |    |  |  |
| Development of a detailed user (...)        | New 0%                  |    |    |    |    |         |    |    |   |   |        |   |   |   |   |        |   |    |    |        |    |    |    |        |    |  |  |
| <b>SFEs - Small Functional Enhancements</b> | In progress 100%        |    |    |    |    |         |    |    |   |   |        |   |   |   |   |        |   |    |    |        |    |    |    |        |    |  |  |
| <b>STEs - Small Technical Enhancements</b>  | In progress 100%        |    |    |    |    |         |    |    |   |   |        |   |   |   |   |        |   |    |    |        |    |    |    |        |    |  |  |
| <b>IM - Incident Management</b>             | In progress 100%        |    |    |    |    |         |    |    |   |   |        |   |   |   |   |        |   |    |    |        |    |    |    |        |    |  |  |