

MeCoSim Releases

	2024-12				2025-1					2025-2				2025-3				2025-4				2025-5					
	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	
MeCoSim Releases	MeCoSim Releases																										
PM - Project Management																											
Setting up the project in redmine																											
Folder structure for project info																											
MD - Main development	In progress 84%																										
Visual interfaces development	In progress 100%																										
Plugins development	In progress 100%																										
Development of user manuals	In progress 0%																										
Development of a detailed user (...)	New 0%																										
SFEs - Small Functional Enhancements	In progress 100%																										
STEs - Small Technical Enhancements	In progress 100%																										
IM - Incident Management	In progress 100%																										