MeCoSim Releases

	2024-2				2024-3				2024-4					2024-5					2024-6				2024-7			
	6	7	8_	9		11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
MeCoSim Releases	Ме	CoSi	m Re	leas	ses										-		-						-			
PM - Project Management																										
Setting up the project in redmine																										
Folder structure for project info																										
MD - Main development	In progress 84%																									
Visual interfaces development	In progress 100%																									
Plugins development	In p	rogr	ess 1	00%	6																					
Development of user manuals	In progress 0%																									
Development of a detailed user ()	Nev	w 0%	•																							
SFEs - Small Functional Enhancements	In p	rogr	ess 1	00%	6																					
STEs - Small Technical Enhancements	In p	rogr	ess 1	00%	6																					
IM - Incident Management	In p	rogr	ess 1	00%	6																					

2024-05-20 1/1