

MeCoSim Releases

	2025-3				2025-4				2025-5				2025-6				2025-7				2025-8							
	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35		
MeCoSim Releases	MeCoSim Releases																											
PM - Project Management																												
Setting up the project in redmine																												
Folder structure for project info																												
MD - Main development	In progress 84%																											
Visual interfaces development	In progress 100%																											
Plugins development	In progress 100%																											
Development of user manuals	In progress 0%																											
Development of a detailed user (...)	New 0%																											
SFEs - Small Functional Enhancements	In progress 100%																											
STEs - Small Technical Enhancements	In progress 100%																											
IM - Incident Management	In progress 100%																											