

MeCoSim Releases

| | 2025-4 | | | | 2025-5 | | | | 2025-6 | | | | 2025-7 | | | | 2025-8 | | | | 2025-9 | | | |
|---|-------------------------|----|----|----|--------|----|----|----|--------|----|----|----|--------|----|----|----|--------|----|----|----|--------|----|----|----|
| | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | 30 | 31 | 32 | 33 | 34 | 35 | 36 | 37 | 38 |
| MeCoSim Releases | MeCoSim Releases | | | | | | | | | | | | | | | | | | | | | | | |
| PM - Project Management | | | | | | | | | | | | | | | | | | | | | | | | |
| Setting up the project in redmine | | | | | | | | | | | | | | | | | | | | | | | | |
| Folder structure for project info | | | | | | | | | | | | | | | | | | | | | | | | |
| MD - Main development | In progress 84% | | | | | | | | | | | | | | | | | | | | | | | |
| Visual interfaces development | In progress 100% | | | | | | | | | | | | | | | | | | | | | | | |
| Plugins development | In progress 100% | | | | | | | | | | | | | | | | | | | | | | | |
| Development of user manuals | In progress 0% | | | | | | | | | | | | | | | | | | | | | | | |
| Development of a detailed user (...) | New 0% | | | | | | | | | | | | | | | | | | | | | | | |
| SFEs - Small Functional Enhancements | In progress 100% | | | | | | | | | | | | | | | | | | | | | | | |
| STEs - Small Technical Enhancements | In progress 100% | | | | | | | | | | | | | | | | | | | | | | | |
| IM - Incident Management | In progress 100% | | | | | | | | | | | | | | | | | | | | | | | |