

MeCoSim Releases

	2024-5				2024-6				2024-7				2024-8				2024-9				2024-10					
	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	
MeCoSim Releases	MeCoSim Releases																									
PM - Project Management																										
Setting up the project in redmine																										
Folder structure for project info																										
MD - Main development	In progress 84%																									
Visual interfaces development	In progress 100%																									
Plugins development	In progress 100%																									
Development of user manuals	In progress 0%																									
Development of a detailed user (...)	New 0%																									
SFEs - Small Functional Enhancements	In progress 100%																									
STEs - Small Technical Enhancements	In progress 100%																									
IM - Incident Management	In progress 100%																									