

MeCoSim Releases

	2024-7					2024-8					2024-9					2024-10					2024-11					2024-12				
	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52				
MeCoSim Releases	MeCoSim Releases																													
PM - Project Management																														
Setting up the project in redmine																														
Folder structure for project info																														
MD - Main development	In progress 84%																													
Visual interfaces development	In progress 100%																													
Plugins development	In progress 100%																													
Development of user manuals	In progress 0%																													
Development of a detailed user (...)	New 0%																													
SFEs - Small Functional Enhancements	In progress 100%																													
STEs - Small Technical Enhancements	In progress 100%																													
IM - Incident Management	In progress 100%																													