

MeCoSim Releases

	2024-8					2024-9				2024-10					2024-11				2024-12				2025-1			
	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	1	2	3	4	
MeCoSim Releases	MeCoSim Releases																									
PM - Project Management																										
Setting up the project in redmine																										
Folder structure for project info																										
MD - Main development	In progress 84%																									
Visual interfaces development	In progress 100%																									
Plugins development	In progress 100%																									
Development of user manuals	In progress 0%																									
Development of a detailed user (...)	New 0%																									
SFEs - Small Functional Enhancements	In progress 100%																									
STEs - Small Technical Enhancements	In progress 100%																									
IM - Incident Management	In progress 100%																									