MeCoSim Releases

	2024-8				2024-9					2024-10					2024-11				2024-12					2025-1					
				34			37	38	39	9 40) 4	1 4	2	43	44	45	46	47	48	49	50	51	52	1	2	3	4	1	
MeCoSim Releases		MeCo	Sir	m Ré	eas	es			-																	•		•	
PM - Project Management																													
Setting up the project in redmine																													
Folder structure for project info																													
MD - Main development	In progress 84%																												
Visual interfaces development		•	-	ess 1																									
Plugins development		•	-	ess 1		0																							
Development of user manuals		n pro	gre	ess O	%																								
Development of a detailed user ()		New ()%																										
SFEs - Small Functional Enhancements		n pro	gre	ess 1	00%	, 0																							
STEs - Small Technical Enhancements	I	n pro	gre	ess 1	00%	o																							
IM - Incident Management	I	n pro	gre	ess 1	00%	6																							