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     PM - Project Management
          Setting up the project in redmine
               Folder structure for project info
     MD - Main development In progress 84%

          Visual interfaces development In progress 100%

          Plugins development In progress 100%

          Development of user manuals In progress 0%

               Development of a detailed user  (...) New 0%

     SFEs - Small Functional Enhancements In progress 100%

     STEs - Small Technical Enhancements In progress 100%

     IM - Incident Management In progress 100%
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