

MeCoSim Releases - Peticiones

| # | Tipo | Estado | Prioridad | Asunto | Asignado a | Actualizado |
|-----|------------|-------------|-----------|--|-----------------------|------------------|
| 159 | Tasks | New | Normal | Folder structure for project info | Luis Valencia Cabrera | 2012-06-22 11:31 |
| 158 | Tasks | New | Normal | Development of a detailed user manual for outputs definition | Luis Valencia Cabrera | 2012-06-22 11:29 |
| 157 | Tasks | In progress | Normal | Development of user manuals | Luis Valencia Cabrera | 2012-06-22 11:29 |
| 155 | Tasks | In progress | Urgent | Plugins development | Luis Valencia Cabrera | 2012-07-17 19:19 |
| 153 | Tasks | In progress | High | Visual interfaces development | Luis Valencia Cabrera | 2012-06-22 09:36 |
| 152 | Activities | In progress | Immediate | IM - Incident Management | Luis Valencia Cabrera | 2012-07-27 00:20 |
| 151 | Activities | In progress | Normal | STEs - Small Technical Enhancements | Luis Valencia Cabrera | 2012-07-07 12:22 |
| 150 | Activities | In progress | Normal | SFEs - Small Functional Enhancements | Luis Valencia Cabrera | 2012-07-07 16:25 |
| 149 | Activities | In progress | Urgent | MD - Main development | Luis Valencia Cabrera | 2012-08-01 20:41 |
| 148 | Tasks | In progress | Normal | Setting up the project in redmine | Luis Valencia Cabrera | 2012-06-22 11:31 |
| 147 | Activities | In progress | Normal | PM - Project Management | Luis Valencia Cabrera | 2012-06-22 11:31 |